
ID Task Name Duration Start Finish

1 Fire Station 22 1245 days Mon 1/13/14 Fri 10/19/18

2 PreDesign 170 days Mon 1/13/14 Fri 9/5/14

3 Design 325 days Mon 9/8/14 Fri 12/4/15

4 Bid 102 days Fri 12/4/15 Tue 4/26/16

5 Construction 542 edays Tue 4/26/16 Fri 10/20/17

6 Closeout 65 days Mon 10/23/17 Fri 1/19/18

7 Warranty 260 days Mon 10/23/17 Fri 10/19/18
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